COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 15/ 2019

ESTI MATE SUMVARY 13: 45: 57
CONTI D C21696 ESTI MATE NO. 0002 FI NL SPEC YR: 2005
PCN: 21696- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TIME ALLOW 40 CALENDAR DAYS
I-70 GWC LONG TUDI NAL JOI NT REPAI RS PERCENT TIME:  90.00 ORI G TI NE ALLOW 40 CALENDAR DAYS
PRQJECT NO. NHPP0702- 373
I-70 GWC LONG TUDI NAL JOI NT REPAI R
NAME OF ROAD:
PROJECT COUNTI ES: GARFI ELD EAGLE
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 01/ 15/ 2019 DATE TI ME STARTED 04/30/2017
2273 RI VER ROAD DATE LET 01/ 11/ 2018 DATE WORK BEGAN 04/ 30/ 2017
DATE AWARDED 01/19/ 2018 DATE TI ME STOPPED 06/04/2018
DATE CONTRACT EXECUTED 02/02/2018 DATE ACCEPTED 06/ 04/ 2018
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 30/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 697, 949. 26 PARTI Cl PATI NG $ 697, 949. 26 $ 13, 581. 26
AWARD PRQIJECT AMT: $ 706, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 697, 949. 26 13,581. 26
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 697, 949. 26 13, 581. 26
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 10, 590. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 697, 949. 26 24,171. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 697, 949. 26 24,171. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,171. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025
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0040

0045
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0055

202- 00240

203- 01622

203- 02330

403- 00721

411-10255

626- 00000

626-01103

627-00011

627-02010

630- 00000

630- 00007

C21696

NHPPO702- 373

21696- BI D

| TEM
DESCRI PTI ON

LONG TUDI NAL JO NT

Renoval

of Asphalt Mat

(Pl ani ng)

Sweeping (Wth Pickup Broom

Laborer Del eted by 105-05

Hot M x Asphalt (Patching) (Asphalt)

Enul sified Asphal t

(Sl ow Setting)

Mbbi i zati on

Public Information Services (Tier

)

Pavenment Marking Paint (Waterborne)

Preforned Plastic Pavenent Marking (Type I1) (Inlaid)

Fl aggi ng

Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

9, 497. 000
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11. 00000

7.000
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245. 00000

0. 000
HOUR
37.50000

9, 497. 000
SY
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5. 50000

1. 000
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1. 000
LS
16, 000. 00000
69. 000
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4, 247.000
SF
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499. 000
HOUR
42. 00000
17. 000
DAY

350. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

9, 497. 000
0. 000

9, 497. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000
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0. 000
000

000

9, 497.
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1. 000
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0. 000
1. 000

53. 000
16. 000
69. 000

4,247.000
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AMOUNT

104, 467

1,715.

237, 425
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00
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00

00
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CONTI D: C21696 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21696-BI D ESTI MATE RUNO1/ 15/ 2019
PRQIECT: NHPP0702- 373 ESTI MATE NO 0002 13:45: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 LONG TUDI NAL JO NT

0060 630-00012 Traffic Control Managenent 18. 000 18. 000
DAY 0. 000 0. 00
900. 00000 18. 000 16, 200. 00
0065 630-80341  Construction Traffic Sign (Panel Size A) 22.000 22.000
EACH 0. 000 0. 00
66. 00000 22.000 1,452.00
0070 630-80342 Construction Traffic Sign (Panel Size B) 123. 000 123. 000
EACH 0. 000 0.00
72.00000 123. 000 8, 856. 00
0075 630-80344 Construction Traffic Sign (Special) 32. 000 32. 000
SF 0. 000 0. 00
23.50000 32. 000 752. 00
0080 630-80350 Vertical Panel 84. 000 84. 000
EACH 0. 000 0.00
18. 00000 84. 000 1,512. 00
0085 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 2.000
Type
ype) EACH 0. 000 0. 00
1, 200. 00000 2.000 2,400. 00
0090 630-80359 Portable Message Sign Panel 58. 000 46. 000
DAY 12. 000 1, 020. 00
85. 00000 58. 000 4,930. 00
0095 630-80380 Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
12. 00000 300. 000 3, 600. 00
0100 630-80440 Portabl e Rumble Strips (Tenporary) 16. 000 16. 000
EACH 0. 000 0. 00
1, 200. 00000 16. 000 19, 200. 00
0105 630-85041 Mbbi | e Attenuat or 18. 000 18. 000
DAY 0. 000 0. 00
375. 00000 18. 000 6, 750. 00
0110 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0115

0120

0125

0130

700- 70011

700- 70016

700- 70042

700- 70380

CAT NO0201

0140

0145

0150

0155

0600

202- 00220

403- 00721

411-10255

515- 00120

700- 70034

LONG TUDI NAL JO NT

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

Del eted by 105-05

F/ A Railroad Fl aggi ng Del eted by 105-05

F/ A Erosion Control Del eted by 105-05

PT SLAB EXPLORATI ON

Mat

Renoval

of Asphal t

Hot M x Asphalt (Patching) (Asphalt)

Enul sified Asphal t

Wat er proofi ng (Menbrane)

FI A

(Sl ow Setting) Deleted by 105-05

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1, 500. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
241. 000
sy
19. 00000
241. 000
sy
25. 00000
0. 000
GAL
5. 50000
241. 000
sy
30. 00000
8, 321. 260
FA
1. 00000
CAT 0201  CURRENT AMT $

1, 500. 000
0. 000 0.00

1, 500. 000 1, 500. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00

670,354.00 % .00$ 670,354

. 000
0. 000 0.
. 000

00

4,579. 00

. 000
0. 000 0.
. 000

00

6, 025. 00

0. 000
0. 000 0.00

0. 000 0. 00

. 000
0. 000 0.
. 000

00

7, 230. 00

0. 000
8, 321. 260 8, 321. 26
8, 321. 260 8, 321.

26,155.26 $ 8, 321.
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CONTI D: C21696
PCN: 21696- BI D ESTI MATE RUNO1/ 15/ 2019
PRQIECT NHPP0702- 373 ESTI MATE NO 0002 13:45: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0160 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 440. 00000 1. 000 1, 440. 00
CAT 0400 CURRENT AMT $ 1,440.00 % 0.00% 1, 440. 00
PRQJECT TOTAL CURRENT AMI $ 697,949.26 % 13,581.26 % 697, 949. 26



